

☐ SECRET

☒ CONFIDENTIAL 997134

☐ UNCLASSIFIED

Approved For Release 2001/07/16 : CIA-RDP78B04747A002400010010-4  
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

0010-4

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

25 February 1965

INSPECTION REPORT NO. (If final, so state)

8 (Final)

ESTIMATED COMPLETION DATE

15 February 1965

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Anamorphic Eyepieces Prototype

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100 %

PER CENT OF FUNDS EXPENDED - Unknown

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

2. ☐ EXCELLENT

3. ☐ ABOVE AVERAGE

4. ☒ AVERAGE

5. ☐ BELOW AVERAGE

6. ☐ BARELY ADEQUATE

7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

Declass Review by NIMA / DoD

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☒ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	<input checked="" type="checkbox"/>		MANUALS	<input checked="" type="checkbox"/>	
DRAWINGS AND SPECIFICATIONS		<input checked="" type="checkbox"/>	FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR

9 February 1965

SIGNATURE OF INSPECTOR

DIVISION

25X1A

P & DS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

3328

Approved For Release 2001/07/16 : CIA-RDP78B04747A002400010010-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET


☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/07/16 : CIA-RDP78B04747A002400010010-4  
NARRATIVE REPORT

☐ INTERIM

☒ FINAL

 finally delivered the operational manual  
and this fulfills the contract. The evaluation of the  
prototype is covered in inspection report #6.

25X1A

I certify that all deliverable items have been received.



25X1A

Approved For Release 2001/07/16 : CIA-RDP78B04747A002400010010-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET☒ CONFIDENTIAL

997134

☐ UNCLASSIFIEDApproved For Release 2001/07/16 : CIA-RDP78-00477A0002400010010-4  
CONTRACT INSPECTION REPORT

CONTRACT NO.

P78-00477A0002400010010-4

TASK NO.

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

9 Feb 65

INSPECTION REPORT NO. (If final, so state)

67

ESTIMATED COMPLETION DATE

30 Feb 65

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Anamorphic Eyepiece Prototype

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NO

PER CENT OF WORK COMPLETED - 95%

PER CENT OF FUNDS EXPENDED - unknown

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☐ YES☒ NO☐ COST☐ PERFORMANCE☐ DELIVERYNOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☐ AVERAGE6. ☒ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

13 Jan 65

25X1A

DIVISION

P&amp;DS

INSPECTOR'S EXTENSION

Approved For Release 2001/07/16 : CIA-RDP78-00477A0002400010010-4

FORM  
10-64

897

USE  
PREVIOUS  
EDITION☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

(12-36)

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/07/16 : CIA-RDP78B04747A002400010010-4

## NARRATIVE REPORT

☐ INTERIM☐ FINAL

As noted in the last inspection report [REDACTED] must deliver two copies of the Manual of Operation for the instrument before this contract can be completed. [REDACTED] has been notified three times since the last inspection report that they must deliver this final item before this contract can be closed and this has not been done.

25X1A

25X1A

Approved For Release 2001/07/16 : CIA-RDP78B04747A002400010010-4

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

4054 ☐ UNCLASSIFIED

Approved For Release 2001/07/16 : CIA-RDP78B04747A002400010010-4  
CONTRACT INSPECTION REPORT

TASK NO.

0010-4

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

15 Dec 1964

INSPECTION REPORT NO. (If final, so state)

6

ESTIMATED COMPLETION DATE

15 Dec 1964

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Anamorphic Eyepieces Prototype

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

PER CENT OF WORK COMPLETED - 95%

PER CENT OF FUNDS EXPENDED - --

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

2. ☐ EXCELLENT

3. ☐ ABOVE AVERAGE

4. ☒ AVERAGE

5. ☐ BELOW AVERAGE

6. ☐ BARELY ADEQUATE

7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

14 Dec 1964

SIGNATURE OF INSPECTOR

DIVISION

25X1A

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2001/07/16 : CIA-RDP78B04747A002400010010-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/07/16 : CIA-RDP78B04747A002400010010-4

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

I. [REDACTED] had the prototype eyepieces ready for the implant inspection. A "set-up" procedure and a slide of the instrument were not completed; therefore, the contract can not be terminated until these items are supplied.

25X1A

II. The following subjects were covered in the inspection:

1. There appeared to be no loss in resolution with the addition of the anamorphic eyepieces to the basic microscope.

2. The only aberration that was noticed was minor chromatic aberration at the maximum anamorphic stretch. Astigmatism, curvature of field, flare, barrel and pincushion distortion and spherical aberration were not apparent.

3. There was still a small anamorphic effect at the unity setting.

4. The interpupillary range was from 57mm to 80mm. The desired minimum is 55mm.

5. There is a loss of contrast when employing these eyepieces with the zoom 70 microscope. [REDACTED] claims that this can not be avoided.

25X1A

6. [REDACTED] will provide a cost estimate for these units in production quantities.

25X1A

7. The general appearance of the eyepieces was good and the lens elements were clean.

8. [REDACTED] had added more set screws, as directed, to prevent loosening of the parts during extended usage.

25X1A

9. The image as presented at the image plane, remains inverted.

III. A single prototype eyepiece was returned to [REDACTED] and one pair was delivered to the technical monitor.

25X1A

Approved For Release 2001/07/16 : CIA-RDP78B04747A002400010010-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

SECRET  
(When Filled In)

4054

Approved For Release 2001/07/16 : CIA-RDP78B04747A002400010010-4  
CONTRACT INSPECTION REPORT

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

1 December 1964

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

14 December 1964

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Anamorphic Eyepieces Prototype

THE CONTRACTOR IS ON SCHEDULE

☐

YES

☒

NO

PER CENT OF WORK COMPLETED

94%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING 3. ☐ ABOVE AVERAGE 5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY  
2. ☐ EXCELLENT 4. ☐ AVERAGE 6. ☒ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒

CONTINUE AS PROGRAMMED

☐

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐

TERMINATE

☐

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

24 October 1964 telephone

DIVISION

25X1A

P&DS

INSPECTOR'S EXTENSION

3308

X1A

The period of performance was from 1 May to 1 August 1964. [REDACTED] 25X1A  
had not completed the contract by 1 August, and had completed only  
preliminary models by 4 September. These models were not acceptable as  
deliverable items. [REDACTED] then promised to have the deliverable models 25X1A  
completed by 31 November but on 24 November they informed the monitor that  
they would be delayed until 14 December.



**SECRET**  
(When Filled In)

Approved For Release 2001/07/16 : CIA-RDP78B04747A002400010030-4  
**CONTRACT INSPECTION REPORT**

25X1A

**TO:**

ENGINEERING SECTION/CB/PD/OL

**DATE**

1 Nov 64

**INSPECTION REPORT NO. (If final, so state)**

4

**ESTIMATED COMPLETION DATE**

Nov 30, 64

**NAME OF CONTRACTOR**

25X1A

**TYPE OF COMMODITY OR SERVICE**

Anamorphic Eyepieces Prototype

**THE CONTRACTOR IS ON SCHEDULE**

☐ YES

☒ NO

**THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS** ☒ YES ☐ NO **IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.**

**PER CENT OF WORK COMPLETED**

94%

**HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?** ☒ YES ☐ NO (If yes, give details on reverse side.)

One eyepiece was received and two were returned for modification  
(NPIC will get best two of three)

**HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?** ☐ YES ☒ NO  
(If yes, indicate items, quantity, and cost on reverse side.)

**OVERALL PERFORMANCE OF CONTRACTOR**

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

**IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.**

**RECOMMENDED ACTION**

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

**IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:**

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

**DATE OF LAST CONTACT WITH CONTRACTOR**

19 Oct 64 (See trip report dtd 19 Oct 64)

25X1A

**DIVISION**

P&DS

25X1A

**INSPECTOR'S EXTENSION**

3308

Approved For Release 2001/07/16 : CIA-RDP78B04747A002400010030-4

**SECRET**  
(When Filled In)

Approved For Release 2001/07/16 : CIA-RDP80-0174A002400010010-4 <b>CONTRACT INSPECTION REPORT</b>		CONTRACT NO. [REDACTED]	TASK NO. 0010-4	25X1A	
TO:  ENGINEERING SECTION/CB/PD/OL		DATE 1 Oct 64 <hr/> INSPECTION REPORT NO. (If final, so state) 3 <hr/> ESTIMATED COMPLETION DATE Nov 30, 1964			
NAME OF CONTRACTOR [REDACTED]					
TYPE OF COMMODITY OR SERVICE  Anamorphic Eyepieces Prototype					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED      93%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
Prototype received from [REDACTED] for P&DS evaluation and will be returned to [REDACTED] for modification under this contract per memo, dated 14 Sept 64, to Ch/Logistics/SS					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING      3. <input type="checkbox"/> ABOVE AVERAGE      5. <input type="checkbox"/> BELOW AVERAGE      7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT      4. <input checked="" type="checkbox"/> AVERAGE      6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE  <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 1 Sept 1964 ( See trip report dated 4 Sept.)					
[REDACTED]			DIVISION  P&DS		
25X1A					
INSPECTOR'S EXTENSION  3308					